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Section B - Supplies or Services and Prices

ITEM NO
0002

ITEM NO
0002AA

ITEM NO

0002AB
EXERCISED
OPTION

UNIT PRICE

SUPPLIES/SERVICES QUANTITY UNIT

Engineering and Technical Services
CPFF

in support of the Navy Modernization Programs of Hull Material and Electronics

(HM&E) systems from 13 months through 24 months. Technical services are
further described in the Statement of Work.
FOB: Destination

ESTIMATED COST
FIXED FEE

TOTAL EST COST + FEE

UNIT PRICE

SUPPLIES/SERVICES QUANTITY UNIT

1 Lot
Holding CLIN 0002-Labor
CPFF

This priced SLIN is a holding SLIN for administrative purposes. The SLIN will

be reduce with every additional incremental funding modification.
FOB: Destination

ESTIMATED COST
FIXED FEE

TOTAL EST COST + FEE

UNIT PRICE

SUPPLIES/SERVICES QUANTITY UNIT

1 Lot
Funding for CLIN 0002- Labor
CPFF
FOB: Destination
PURCHASE REQUEST NUMBER: 1300550608

ESTIMATED COST
FIXED FEE

TOTAL EST COST + FEE

ACRN AA
CIN: 130055060800001

N65540-15-D-0004
0008
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AMOUNT
(b) (4)

(b)

AMOUNT
(b) (4)

(b) (4)

AMOUNT
(b) (4)

(b) (4)
(b) (4)



ITEM NO

0002AC
EXERCISED
OPTION

ITEM NO
0004

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
1 Lot

Funding for CLIN 0002-Labor

CPFF

FOB: Destination

PURCHASE REQUEST NUMBER: 1300550608

ESTIMATED COST
FIXED FEE
TOTAL EST COST + FEE
ACRN AA
CIN: 130055060800002
SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
Support Costs
COST

includes material, travel, incidential subcontracting and other direct costs in

support of Items 0001 through 0003 in accordance with the Statement of Work.
The estimated costs that will be incurred over the three-year period of the contract

is(b) (4) This cost is a Not-To-Exceed amount.
FOB: Destination

ESTIMATED COST

N65540-15-D-0004
0008
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AMOUNT
(b) (4)

(b) (4)
(b) (4)

AMOUNT
(b) (4)



ITEM NO SUPPLIES/SERVICES QUANTITY
0004AA 1
HOLDING CLIN 0004-ODCs
FFP
FOB: Destination

ITEM NO SUPPLIES/SERVICES  QUANTITY
0004AB 1
Funding for CLIN 0004-ODCs
COST

CLIN 0004 Fully Funded at time of award.

FOB: Destination

UNIT
Lot

UNIT
Lot

PURCHASE REQUEST NUMBER: 1300550608

ACRN AA
CIN: 130055060800002

ATTENTION CONTRACTOR:

Subject Delivery Order :

Labor Costs: (p) (4)

Fee: (p) (4)

Support Costs: (p) (4)

TOTAL CPFF: $345,595.41

Incremental funding in the amount of (1) (4)

of funding obligated and available for payment under this order is () (4)

UNIT PRICE
(b) (4)

NET AMT

UNIT PRICE

ESTIMATED COST

N65540-15-D-0004
0008
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AMOUNT

(b) (4)

AMO
(b) (4)

(b) (4)

is hereby obligated under this order. As a result, the total amount
. It is estimated the funding obligated

under this order will cover the cost of performance through 31 July 2016. In accordance with Contract Clause
52.232-22, the Government is not obligated to reimburse the contractor for any costs incurred in excess of this
amount unless additional funds are made available and obligated under this order in a subsequent modification.

CLIN 0002 has a ceiling remainder of () (4)
CLIN 0004 has a ceiling remainder of (1)

LEVEL OF EFFORT
Labor Category Man-Hours
*Program Manager (b) (4)

Senior Engineer

Logistician

Clerk/Typist

Planner/Estimator
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Engineering Tech (b) (4)
*Site Foreman
QA Technician
Marine Equip Mechanic

Marine Equip Mechanic (OT)

Shipfitter/Welder/Burner

Shipfitter/Welder/Burner (OT)

Marine Electrician

Maint Trades Helper
Maint Trades Helper (OT)
Painter/Sandblaster
Insulator/Lagger
TOTAL 6,148
STATEMENT OF WORK
INSTALLATION OF AIRCRAFT CARRIER AUXILARY BOILER TRUNK FIRE
SAFETY MODIFICATIONS
STATEMENT OF WORK

1.0 BACKGROUND

1.1

In its current configuration on select aircraft carriers, the Auxiliary Boiler Exhaust
and Supply Trunk (6-189-1-Q) creates an unobstructed flow path for a fire caused
by the ignition of unauthorized combustibles stowed within the trunk or the
spread of adjacent fire into the trunk. This path could take the fire from the ond
platform to the 01 or 02 Level without warning to ships force and result in a
serious (3C) risk of damage to vital cables located within the trunk and the
potential spread of fire into adjacent compartments. Ship Change Document
(SCD) 16494 implements modifications to the Auxiliary Boiler Exhaust and
Supply Trunk to reduce the risk of damage to those vital cables and stop the
unobstructed flow of fire. The Naval Surface Warfare Center Philadelphia
Division (NSWCPD) Code 214, sponsored by the PMS 312 In-Service Aircraft
Carrier Program Manager, requires that SCD 16494 be installed on (b) (2)

(CVN (b) and(b) (2) (CVN(® ).

2.0 SCOPE

2.1

2.2

The contractor shall provide technical installation services to complete the
installation of SCD 16494 on (b) (2) (CVN(b ) and(b) (2)

(CVN (b ). The location for installation services is Bremerton, WA and San
Diego, CA.

The contractor shall accomplish each installation within a four week window that
will be identified upon delivery order award. The window for CVN (b shall be




23

24

2.5
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before the end of their current FY 15 Extended Planned Incremental Availability

(EPIA) ending May 2016 and the window for CVN (b) will be during a May-June

2016 Window of Opportunity (WOO).

Installation of SCD 16494 on CVN (b and CVN (b shall effect the following

modifications in the following areas:

2.3.1 Structural, 2nd Platform: Permanently remove bulkheads forming the
Auxiliary Boiler Exhaust & Supply (6-189-1-Q) Trunk as follows:
2.3.1.1 CVN () Remove forward bulkhead of trunk located in the Air

Conditioning & Refrigeration Machinery Room No. 2 (7-180-0-E).
2.3.1.2 CVN () Remove forward and inboard bulkheads of trunk located
in the Air Conditioning & Refrigeration Shop (6-185-0-Q).

2.3.2 Structural, 1st Platform: Permanently remove the forward and inboard
bulkheads of the Auxiliary Boiler Exhaust & Supply (6-189-1-Q) located
in:

2321 CVN@®b & CVN(b : Dry Provisions Storeroom (5-180-03-A).

2.3.3 Structural, 1st Platform: Modify and patch the deck to accommodate new
watertight ventilation ductwork.

2.3.4 Structural, 4th Deck: Modify and patch the deck to accommodate new
watertight ventilation ductwork.

2.3.5 Ventilation, 2nd Platform to 4th Deck: Install new watertight ducting from
exhaust sources E-6-188-3(324) and E-5-185-2(518) to a termination point
approximately 12 inches above 4th DK. The termination of the watertight
ducting shall be covered by a grill or personnel safety bars to prevent falls
or injury when working in the vicinity of the ducting.

2.3.6 Re-designate the portion of the Auxiliary Boiler Supply & Exhaust (6-
189-1-Q) remaining between 4th deck and the 02 Level as Exhaust Trunk
(4-189-1-Q).

2.3.7 CVN( only: Install one (1) new switch, thermostatic, mercurial in
Exhaust Trunk (4-189-1-Q) on the underside of the 02 Level Decking,
centered within the trunk.

2.3.8 CVN(b only: if not previously accomplished, remove three (3) each
existing switch, thermostatic, mercurial installed on the 02 Level
(underside of 03 Level deck).

The contractor shall provide programmatic and technical support during the

installation and testing to assist in the resolution of any discrepancies as they may

occur or are identified during the availability.

The availability Lead Maintenance Activity (LMA) is responsible for providing

SCD 16494 support items. During the installation, the contractor shall

communicate and coordinate support service needs in advance of actual need

dates in order to avoid delays. The LMA will provide:

2.5.1 Temporary services such as power, ventilation, lighting, and compressed
air in work spaces

2.5.2 Crane and fork lift support for lifting heavy materials on/off vessel

2.5.3 Work lay down area in the hangar bay or along the pier for tools and
material



3.0

2.6
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The contractor shall provide all material, tools, and equipment relative to the

installation of SCD 16494. In addition, the contractor shall also provide the

following services:

2.6.1 Rigging for transporting material/equipment into applicable compartments

2.6.2 Lagging removal and replacement

2.6.3 Paint sampling and gas free engineering

2.6.4 Painting services

2.6.5 Handling, removal, and remediation of any HAZMAT generated from the
installation

APPLICABLE DOCUMENTS

3.1

3.2
33

3.4

3.5

3.6
3.7

3.8

NAVSEA S9AA0-AB-GOS-010/GS0, General Specifications for Overhaul of

Surface Ships

NAVSEA STANDARD ITEMS

OPNAV Instruction 5100.23G Navy Occupational Safety and Health (NAVOSH)

Program Manual

NAVSEA TS9090-310G Alterations to Ships Accomplished by Alteration

Installation Teams

NAVSSES Instruction 4720.2F Process and Policy for Managing Shipboard

Industrial Work Performed by Alteration Installation Teams

Ship Change Document 16494

CVN(b) Ship Installation Drawings (SIDs)

3.7.1 CVNpb) (2) : AUX BOILER TRUNK FIRE SAFETY CVN
(o) MOD STRUCTURAL REMOVAL 1°" PLATFORM & 2P
PLATFORM

3.72 CVNp) (2) LIGHTING SYSTEM MODIFICATIONS CVN
(b) AUX BOILER TRUNK

3.7.3 CVNp) (2) : AUX BOILER TRUNK FIRE SAFETY CVN
(b) MOD 4TH DECK MODIFICATIONS (4-189-1-Q)

3.74 CVNp) (2) : AUX BOILER TRUNK FIRE SAFETY CVN
(b)  MOD 1ST PLATFORM MODIFICATIONS (5-180-03-A)

3.7.5 CVNp) (2) : AUX BOILER TRUNK FIRE SAFETY CVN
(b)  MOD DRY PROVISIONS STRM (5-180-03-A) BATTEN
STOWAGE MODIFICATION

3.7.6  CVNpb) (2) : AUX BOILER TRUNK FIRE SAFETY CVN
(b) (2)MOD MISC STRUCTURAL MODS 1°" & 2"° PLATFORM

3.7.7 CVNpb) (2) : AUXILLIARY BOILER TRUNK CVN (b)
REMOVAL COMPARTMENT AND ACCESS, AND LABEL PLATE
MODIFICATION

3.7.8 CVNp) (2) AUXILIARY BOILER TRUNK CVN (b)
REMOVAL PAINT, INSULATION & DECK COVERING
MODIFICATIONS

3.7.9 CVNpb) (2) : VENT MODS AUX BOILER TRUNK CVN (b)
REMOVAL 4TH DK-2ND PLATF, FR 184-192 (S)

CVN 70 Ship Installation Drawings (SIDs)

3.8.1 CVNp)(2) Rev A: CABLEWAY MODS AUX BOILER
TRUNK REMOVAL
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3.82 CVNpb) (2) : AUX BOILER TRUNK FIRE SAFETY MOD
DRY PROVISIONS STRM(5-180-03-A) BATTEN STOWAGE
MODIFICATION

3.8.3 CVNpb) (2) Rev A: IC CIRCUIT SF MODS BLOCK WIRING
DIAGRAM INCID TO AUX BOILER TRUNK FIRE SAFETY MODS

3.8.4 CVNpb) (2) : AUX BOILER TRUNK FIRE SAFTEY MOD 4™
DECK MODIFICATIONS (4-189-1-Q)

3.8.5 CVNpb) (2) : AUX BOILER TRUNK FIRE SAFETY MOD
STRUCTURAL REMOVAL 1°" PLATEFORM & 2"° PLATFORM

3.8.6 CVNpb) (2) : AUX BOILER TRUNK FIRE SAFETY MOD
MISC STRUCTURAL MODS 1°" PLATFORM (5-180-03-A)

3.8.7 CVNpb) (2) : VENT MODS AUX BOILER TRUNK
REMOVAL 4™ DK-2"P PLATE, FR 184-192 (S)

3.8.8 CVNpb) (2) : AUX BOILER TRUNK REMOVAL
COMPARTMENT AND ACCESS, AND LABEL PLATE
MODIFICATIONS

3.8.9 CVNpb) (2) : AUX BOILER TRUNK PAINT, INSULATION &
DECK COVERING MODIFICATIONS

3.8.10 CVNpb) (2) Rev B: LIGHTING SYSTEM MODIFICATIONS
AUXILIARY BOILER TRUNK REMOVAL

3.8.11 CVNpb) (2) : AUX BOILER TRUNK FIRE SAFETY MOD 1°"

PLATFORM MODIFICATIONS (5-180-03-A)

4.0 REQUIREMENTS

4.1

4.2

4.3

44

4.5

Prior to the start of work, the contractor shall review all SCD 16494 SIDs in order

to gain a complete understanding of the scope of work and all spaces affected.

In accomplishing this work, the contractor shall:

4.2.1 Ensure compliance with all safety regulations, including obeying and
providing for the local personal protection equipment (PPE) requirements
(hardhats with chin straps, steel toed safety shoes, safety eye wear, and
hearing protection) per local requirements.

4.2.2 Conform to shipboard routine with regard to cleanliness, personnel
conduct, and the ship’s security and integrity.

4.2.3 Maintain a daily work schedule that is accessible and coordinate all work
with Ship’s Force, NSA, and NAVSEA personnel.

4.2.4 Attend all on-site daily meetings between NSA, Ship’s Force, On-Site
Installation Coordinator (OSIC), and NAVSEA.

4.2.5 Meet requirements of Ref. 3.2, NAVSEA STANDARD ITEMS at all
times.

The contractor shall provide services to process and remediate any HAZMAT

produced by the installation process.

The contractor shall provide personnel with the appropriate clearance level to

work in compartments adjacent to the Auxiliary Boiler Trunk, such as the

Automatic Data Processing (ADP) Room (4-184-1-Q).

The contractor shall conduct two (2) pre-installation ship checks, one for each

ship, to last three days and be conducted by an experienced engineer/foreman.

The purpose of the ship check will be to compare SIDs against current shipboard



5.0

6.0

4.6

4.7

4.8

4.9

4.10
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configuration and identify discrepancies, assess installation interferences, identify
impacts to the ship, and develop an installation execution plan. A ship check
report shall be written to document findings and will be delivered to the SME
NLT two (2) weeks after the end of each ship check.

Upon award of delivery order, the contractor shall immediately begin
development of a Quality Assurance (QA) Workbook to be maintained onsite.
The QA Workbook shall be delivered to the SME no later than two (2) weeks
after delivery order award. QA Workbook development details and requirements
are identified in Para. 4.8.

The contractor shall prepare a detailed Microsoft Project installation milestone
schedule (POA&M) fifteen (15) days after delivery order award. The contractor
shall provide an employee knowledgeable in MS Project to update this POA&M
on a weekly basis in order to provide a schedule update to the LMA. The updated
POA&M shall be submitted to NSWCPD weekly. (CDRL A003)

Using Item No. 009-04 of Ref. 3.2, Section 3.12 of Ref. 3.4, and Appendix B of
Ref. 3.5, the contractor shall develop a QA Workbook to be maintained and
updated on-site. This workbook shall be used to keep and in-process record of
Quality Control Inspections. A completed copy of the QA Workbook shall be
provided to NSWCPD within two (2) weeks after completion of the installation.
(CRDL A004)

The contractor shall supply a daily Work Status Report that will be used to
communicate work accomplished, delays or disruptions, design changes, work
scheduled for the next day, and any other relevant information. The Work Status
Report shall be provided to the OSIC and NSWCPD by COB each day.

The contractor shall generate a financial status report of delivery order funding to
be maintained and updated monthly. All identified disconnects between work
completion and funds expended percentages shall be addressed. The first report
shall be delivered to NSWCPD thirty (30) days after the delivery order award and
updated and submitted monthly thereafter. (CDRL A005)

DELIVERABLES

5.1

52

53

54

A detailed Installation Milestone Schedule (POA&M) shall be submitted within
fifteen (15) days after delivery order award. The POA&M shall be revised on-site
weekly and a copy submitted to NSWCPD weekly. (Para. 4.7 CDRL A003)

A Quality Assurance (QA) Workbook shall be assembled by the contractor as per
No. 009-04 of Ref. 3.2, Section 3.12 of Ref. 3.4, and Appendix B of Ref. 3.5, and
maintained on-site. This QA Workbook shall be delivered to NSWCPD no later
than two (2) weeks after the delivery order award for review and within two (2)
weeks of installation completion. (Para. 4.8 CDRL A004)

A daily Work Status Report shall be provided to the OSIC and NSWCPD daily.
(Para 4.9)

The contractor shall submit a financial status report thirty to NSWCPD (30) days
after the delivery order award and monthly thereafter. (Para 4.10 CDRL A005)

SCHEDULE

6.1

The installations shall take place within four (4) week windows that will be
identified by the SME upon delivery order award. The window for CVN 68 shall
be before the end of their current FY15 Extended Planned Incremental



7.0

8.0

9.0

10.0

11.0

12.0

13.0

14.0

15.0

16.0
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Availability (EPIA) ending May 2016 and the window for CVN 70 will be during
a May-June 2016 Window of Opportunity (WOO).

GOVERNMENT FURNISHED INFORMATION/MATERIAL

7.1 None

CONTRACTOR FURNISHED MATERIAL

8.1 The contractor shall supply all required PPE for the duration of the installation.

8.2 The contractor shall supply all consumable tools, equipment, and materials
needed to execute the installation.

8.3 The contractor shall procure and fabricate all installation material per the SIDs,
Para. 3.7 and Para. 3.8.

TRAVEL

9.1 Travel to Bremerton, WA is authorized.

CLASSIFIED MATERIAL

10.1 None

PERIOD OF PERFORMANCE

11.1  From Task Order award to 30 September 2016.

PLACES OF PERFORMANCE

12.1  The ship check and installation on CVN (b will take place in Puget Sound Naval
Shipyard and Intermediate Maintenance Facility, Bremerton, Washington.

12.2 The ship check and installation on CVN (b will take place in Naval Air Station
North Island, San Diego, California.

OVERTIME

13.1  Overtime is authorized upon NSWCPD concurrence.

CONTRACTOR PERSONNEL IDENITIFICATION

14.1 In the performance of this contract, contractor employees shall identify
themselves as contractor personnel by introducing themselves or being introduced
as contractor personnel and by displaying distinguishing badges or other visible
identification for meetings with government personnel. Contractor personnel
shall appropriately identify themselves as contractor employees in telephone
conversations and formal and informal written correspondence.

CONTRACTING OFFICER REPRESENTATIVE (COR)

15.1 The COR for this delivery order is Mr. (b) (6) NSWCPD Code (b) (6)
Philadelphia, PA (b) (6)

SUBJECT MATTER EXPERT

16.1 The SME for the delivery order is Mr. (b) (6) , NSWCPD Code(b) (6)

Philadelphia, PA (b) (6)
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Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
0002 Destination Government Destination Government
0002AA Destination Government Destination Government
0002AB Destination Government Destination Government
0002AC N/A N/A N/A Government
0004 Destination Government Destination Government
0004AB Destination Government Destination Government



Section F - Deliveries or Performance

DELIVERY INFORMATION
CLIN DELIVERY DATE QUANTITY
0002 N/A N/A

0002AA POP 09-MAR-2016 TO N/A
30-SEP-2017

0002AB POP 09-MAR-2016 TO N/A

30-SEP-2017

0002AC POP 09-MAR-2016 TO N/A
30-SEP-2017

0004 N/A N/A

0004AA POP 09-MAR-2016 TO N/A
30-SEP-2017

0004AB POP 09-MAR-2016 TO N/A
30-SEP-2017

SHIP TO ADDRESS

N/A

N65540-15-D-0004
0008
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DODAAC

N/A

NAVAL SURFACE WARFARE CENTER  N64498

CARDEROCK
(b) (6)

1601 LANGLEY AVENUE, (p) (6)

PHILADELPHIA PA 19112-5051

(b) (6) o
FOB: Destination

(SAME AS PREVIOUS LOCATION)

FOB: Destination

(SAME AS PREVIOUS LOCATION)

FOB: Destination

N/A

N64498

N64498

N/A

NAVAL SURFACE WARFARE CENTER ~ N64498

CARDEROCK
(b) (6)

1601 LANGLEY AVENUE, (1) (6)

PHILADELPHIA PA 19112-5051

b ®)
FOB: Destination

(SAME AS PREVIOUS LOCATION)

FOB: Destination

N64498



Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 1761804 8B5B 251 CV312 0 050120 2D 000000
COST CODE: A00003282007

AMOUNT:(b) (4)

CIN 130055060800001: (D) (4)

CIN 130055060800002:
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Section J - List of Documents, Exhibits and Other Attachments

NOTE TO CONTRACTOR
See Attached Contract Data Requirements Lists (CDRLS):

A003, A004 and A005






